Activity plan sprint 2, 9/3 - 20/3

15 Studiepoeng means every resource (team member) works approximately 20 hours a week

Nr	Work Package	Activity	Planning				Follow-up		
			Resource	Planned work (hrs)	Start	Finish	Actual work (hrs)	Status (% complete)	Comment
1	Development	Structurize RESTApi	Tørnvall, Løvdal	20	9/3	20/3	20	90	Just lacks some bug fixing
2	Development	Create mockup for topics pane	Tørnvall, Løvdal	15	9/3	17/3	13	100	
3	Development	Create javascript for creating tables for each topic the broker has a subscription on	Løvdal	10	9/3	12/3	11	100	
4	Development	Create models for topics/stats	Tørnvall	5	9/3	10/3	4	100	
5	Development	Stats functionality	Tørnvall	10	13/3	18/3	11	40	Needs more data in order to complete, going to next sprint
6	Development	Identify WS-Nu components needed to intercept an incoming message	All	50	10/3	20/3	51	100	We have a fairly well understanding at this point
7	Development	Identify WS-Nu components needed to create and deliver a valid WSN soap message	All	40	11/3	20/3	16	60	Shouldn't require as much work as initially thought. Should be able to complete this in the next sprint
8	Development	Set up the needed components to receive and handle an incoming message, and pass it to core service	Skraastad, Walleraunet, Dalby	24	11/3	20/3	11	40	Requires some more research.
9	Development	Create initial core service architecture	Skraastad	3	10/3	10/3	2	100	Initial sketch, might need update at a later point
10	Report	Finish satisfying mid-term version	Berg, all for review	40	10/3	18/3	39	100	Finished, could had more content regarding implementation

Aktivitetsplan Uke 8

15 Studiepoeng tilsier at hver ressurs jobber 20 timer i uken.

Nr	Aktivitet	Ressurs	Planlagt tid	Start	Slutt	Forbruk	Status	Kommentar
1	Etablere prosjektrutiner	R1	8 t	2/16/04	2/18/04	8 t	Ferdig	
2	Oppdater krav 12.5	R2	6 t	2/16/04	2/17/04		Ferdig	
3	Oppdater krav 12.6	R3	3 t	2/16/04	2/16/04		Påbegynt	Trenger avklaring med kunden; Gjenstående 1 t
4	Lag grensesnitt prototype	R4	20 t	2/16/04	2/20/04	22 t	Ferdig	
5	Etabler teknisk plattform	R1	12 t	2/16/04	2/20/04	12 t	Påbegynt	4 t gjenstår; Database: SQL Server; utviklingsverktøy: Jbuilder
6	Kundemøte	R2, R3	4 t	2/18/04	2/18/04	4 t	Ferdig	Avklaring krav 12.5 og 12.6; **se eget notat**
7	Oppdatere Risko analyse	R3	1 t	2/17/04	2/17/04	2 t	Ferdig	
8	Oppdatere Prosjektplan	R2	2 t					
9	Oppdatere SDP	R3	2 t					